Mock-up S.O.P

YJ.IK-CAD.0041



revised: 9-Jan-2024

1. Merchandiser membuat request (SWS) dengan keterangan purpose dari mock-up tersebut.
   Merchandiser arrange a mock-up request (SWS) with description the purpose of the mock-up.



Sample Request

Mock Up	Request by	Confirmation	Confirmation	Confirmation
X	Refira	Mr. Yoonki	Mr. TW Yoon	

Buyer : TNF
Season : F24
Program : TNF YOUTH
REQ. # : -
Style # : A8A2Z
File # :

Request Date : 9-Aug-2023
Delivery Date : 10-Aug-2023
Fabric Ready Date : 9-Aug-2023
Acc Ready Date : 9-Aug-2023
Mail sent : -
PIC : REFIRA


Purpose : DOWN PILLOW MOCK UP
Sample REF : A8A2Z COUNTER SAMPLE
Description : B MACMURDO PARKA
Application : -
Item : DOWN PILLOW
Color : NEW TAUPE GREEN
Size : 40 X 40 cm
Q'TY : 3

Material	Item	Supplier	Stock	Delivery

Remark

PT. YONGJIN JAVASUKA GARMENT

2. Adm akan input request mock-up yang sudah dikonfirmasi manajer Korea ke dalam sample schedule.
Adm will input the mock-up request that was confirmed by the Korean manager into the sample schedule.




Sample schedule-20230815

MOCK UP SCHEDULE					TIM	: 2	(SUSILAWATI)			
14-Aug-2023										
TIM	Buyer	Season	Style	Status	Sample Description	Size	Color	Qty	MD	FTY
M2	TNF LIFESTYLE/SNO\	F24	A5GJF/A84IY/A84J2/	M/UP	M/UP SEAMSTRENGTH	-	ALL COLOR	92	TRYANDI	BGR
Request Date	Delivery Date	Fabric Ready Est. Date	Fabric Ready Date	Plot Date	Cut Ready Date	Acc Ready Est. Date	Acc Ready Date	Work Period	Sewing Start Date	Sewing Finish Date
3-Aug	14-Aug	3-Aug	3-Aug	7-Aug	7-Aug	3-Aug	3-Aug	4	8-Aug	14-Aug
REMARK										
TIM	Buyer	Season	Style	Status	Sample Description	Size	Color	Qty	MD	FTY
M2	ATHLETA	FAHO24	ANORAK	M/UP	M/UP BLANKET STICH	-	AVAILABLE	3	NURHAENI	BGR
Request Date	Delivery Date	Fabric Ready Est. Date	Fabric Ready Date	Plot Date	Cut Ready Date	Acc Ready Est. Date	Acc Ready Date	Work Period	Sewing Start Date	Sewing Finish Date
7-Aug	15-Aug	8-Aug	8-Aug	9-Aug	11-Aug	8-Aug	8-Aug	1	14-Aug	15-Aug
REMARK										
TIM	Buyer	Season	Style	Status	Sample Description	Size	Color	Qty	MD	FTY
M2	ATHLETA	FAHO24	ANORAK	M/UP	M/UP CUFF	-	BLACK	6	NURHAENI	BGR
Request Date	Delivery Date	Fabric Ready Est. Date	Fabric Ready Date	Plot Date	Cut Ready Date	Acc Ready Est. Date	Acc Ready Date	Work Period	Sewing Start Date	Sewing Finish Date
7-Aug	15-Aug	8-Aug	8-Aug	9-Aug	11-Aug	8-Aug	8-Aug	1	14-Aug	15-Aug
REMARK										

3. Merchandiser akan melakukan check pattern mock-up bersama pattern maker.
   The merchandiser will check the mock-up pattern with the pattern maker.



4. Setelah check pattern, pattern maker membuat request plot pattern dan marker.
   After the pattern is checked, the pattern maker will request for pattern and marker plot.



REQUEST PLOT PATTERN & MARKER

SIZE	40x40 cm
QTY	3 Pcs

LEBAR FABRIC

SEASON	BUYER	STYLE	STAGE	DATE REQ	FINISH	NAME
F24	TNF	A8A2Z				
	YOUTH		mock up	9-Aug		Jun
			Down			
			Allow			

NAMA :

TTD :

TANGGAL PLOT :

5. PIC material menyiapkan fabric dan aksesoris yang akan digunakan untuk membuat mock-up.
   PIC materials prepare the fabric and accessories that will use for making mock-up.



6. Setelah fabric dan marker siap, dilanjutkan proses cutting lalu drawing.
   After the fabric and marker ready, continue by cutting process and then drawing.





7. PIC in-line akan menyerahkan potongan yang sudah selesai drawing ke tim sewing mock-up sesuai dengan schedule.
PIC in-line will gives the panel that already drawn to mock-up sewing team according to the schedule.



8. Sebelum proses sewing, merchandiser akan menjelaskan ke tim sewing detail mengenai mock-up yang akan dibuat.
Before start the sewing process, merchandiser will explain to the sewing team the details of the mock-up that about to make.



9. Mock-up yang sudah selesai sewing, akan di re-cek terlebih dahulu oleh merchandiser dan pattern maker untuk mengetahui apakah hasil mock-up sudah sesuai pattern atau belum.
The sewn mock-up will be compared with pattern, and re-checking by merchandiser and pattern maker to see whether the mock-up is suitable with pattern or not).



10. Mock-up yang sudah approve akan diberikan ke tim finishing.
    The approved mock-up will be delivered to the finishing tea.



11. Merchandiser akan mengambil mock-up yang sudah selesai
    Merchandiser will take the finished mock-up.

2023

	Finished Date	No.	Mat 1	Mat 2	Mat 3	Del	Line	Buyer	Season	File. No	Style	Status	Sample Description	Size	Color	Qty	Print Ready Date	R&d Ready Date	Acc Ready Est. Date	Acc Ready Date	Work Pe	Sewing Start Date	Sewing Finish Date
A874	7-Jul	46	-1	-1	-1	-3	M2	TNF	F23		A874H	M/UP	M/UP PILLOW	-	TNF BLACK	2			30-Jun	30-Jun	2	5-Jul	7-Jul
LW4	7-Jul	47	-2	-2	-2	-1	M4	LULULEMON	WI24		LW4CI3S/CI2S	M/UP	M/UP HD FACING	8	BLACK	2			4-Jul	4-Jul	1	6-Jul	7-Jul
6244	7-Jul	48	-1	-1	-1	2	M5	HELD	FW23		62440	M/UP	M/UP CUFF	M	BLACK	4			4-Jul	4-Jul	0	7-Jul	7-Jul
D305	7-Jul	49	-3	-3	-3	3	M6	ATHLETA	FA24		D30556	M/UP	M/UP SNAP TEST	-	BLACK	3			4-Jul	4-Jul	2	5-Jul	7-Jul
A874	7-Jul	50	-1	-1	-1	-8	M6	TNF OFF	F24		A874H	M/UP	M/UP SEAMSEALING	-	TNF BLACK	5			30-Jun	30-Jun	2	5-Jul	7-Jul

CHANGE LOG

Date	Description	Changed by
16-Aug-2023	change SOP format	Yayat
9-Jan-2024	add register # from ISO team	Yayat