
Sample Schedule S.O.P

YJ.IK-CAD.0050



revised: 20-Mar-2024

1. Adm schedule menerima sample request / SWS yang sudah ditanda tangani oleh manajer Korea dari merchandiser.
   Schedule adm receives sample request / SWS which has been signed by Korean manager from merchandiser.



Sample Request

Mock up	Request by	Confirmation	Confirmation	Confirmation
	Denti/Desly	Mr. Jay Kim	Mr. SB Lee	

Buyer : TNF
Season : S24
Program : TNF PERFORMANCE
REQ. # :
Style # : A87W9
File # :
Purpose : PP SAMPLE
Sample REF : SMS
Description : W HERITAGE WIND JACKET - AP
Application : EMBROIDERY (TNF LOGO & DRYVENT LOGO) SCREEN PRINT
Item : JACKET
Color : KHAKI STONE [LK5]
Size : M
Q'TY : 2 PCS

Request Date : 26-Jul-2023
Delivery Date : ~~9-Aug-2023~~ 31AUG
Fabric Ready Date : 26-Jul-2023
Acc Ready Date : 26-Jul-2023
Pattern Ready Date : 28-Jul-2023
Mail sent :
PIC : Denti/Desly


SET


Material	Item	Supplier	Stock	Delivery

Remark

PT. YONGJIN JAVASUKA GARMENT

2. Adm schedule mengecek tanggal fabric dan acc ready berdasarkan SWS yang diterima, untuk menjadwalkan tanggal sample masuk sewing (4 hari setelah fabric dan acc ready).
   Schedule adm checks fabric and acc ready date according to received SWS to schedule sample sewing date (4 days after fabric and acc ready).






3. Adm schedule memilih tim sewing yang akan mengerjakan sample, berdasarkan skill tim sewing dan kesesuaian sample yang akan dibuat.
   Schedule adm selects which sewing team will do the sample, base on sewing team skill and suitability of the sample will be made.

	Team
	1
TNF	2
BOGNER	3
UNDER ARMOUR	4
ULVINE	5
LULULEMON	6
KJUS	7
ATHLETA	8
KATHMANDU	9
SSEN10	10
ON-RUNNING	11
HELD	12
RIPCURL	13
WADIZ	14
CROKOUS	15
MACPAC	16
NOUVMAREE	17
MACNA	18
HELMET	19
BERING	20
DUELL	21
SPADA	22
OXFORD	23
WWOF	24
SOCIN	25
SUPPORT LINE / PERMA	26
IXON	27
SWAZI	28

	Team
MFAFA	29
VINEYARD VINES	30
VUORI	31
UK ARMY	32
NEJ	33
ARCTERYX	34
NUATAAQ	35
DAKINE	36
	37
PP	38
TS	39
FP	40
TL	41
P	42
CW	43
P3	44
RF	45
P1	46
WT	47

A	GRADE A (1-10)
B	GRADE B (11-23)
C	GRADE C (24-36)
D	GRADE D (37-42)
	LULULEMON JKT PADDING/DOW
	LULULEMON JKT/PANT STRETCH

4. Setelah menentukan tim sewing, adm schedule menginput sample ke schedule dan menentukan tanggal start sewing dan finish sewing.
   After determining the sewing team, schedule adm will input the sample to schedule dan decide when the start sewing date and sewing finish date.



5. Cargo Ready Date (CRD) yang ditentukan yaitu 3 hari setelah finish sewing, lalu adm menginformasikan CRD kepada merchandiser.
   Cargo Ready Date (CRD) is 3 days after finish sewing date, then schedule adm informs the merchandiser when the CRD is.

		No.	Mat1	Mat2	Mat3	Del	Line	BUYER	SEASON	STYLE	Status	Sample Description	Size	Color	Qty	Work Period	Sewing Start Date	Sewing Finish Date
A8D	S1	23	5	-2	-2	1	4	TNF SNOWSPORT	F25	A8DDR	PROTO 2	SEAMSEALING PADDING PA	S	ROOT BROWN	2	3	16-Mar	20-Mar
015	S1	24	7	0	0	7	4	BOGNER	FW244	0155	PPS	DOWN JKT	38	NEON RED	2	3	21-Mar	26-Mar
K00	S1	25	0	0	0	-7	4	KJUS	WI25-26	K00936	PROTO 1	SEAMSEALING DOWN JKT	38	BLACK	3	5	27-Mar	3-Apr
100	S1	26	7	7	7	4	4	HOLLAND ARMY	W25	100073 JKT	TENDER SAMPLE 2	SEAMSEALING JKT	XL	AVAILABLE	4	10	4-Apr	18-Apr

		No.	Mat1	Mat2	Mat3	Del	Line	BUYER	SEASON	STYLE	Status	Sample Description	Size	Color	Qty	Request Date	Delivery Date	PR ED
A8D	S1	23	5	-2	-2	1	4	TNF SNOWSPORT	F25	A8DDR	PROTO 2	SEAMSEALING PADDING PA	S	ROOT BROWN	2	29-Feb	22-Mar	4
015	S1	24	7	0	0	7	4	BOGNER	FW244	0155	PPS	DOWN JKT	38	NEON RED	2	4-Mar	3-Apr	6
K00	S1	25	0	0	0	-7	4	KJUS	WI25-26	K00936	PROTO 1	SEAMSEALING DOWN JKT	38	BLACK	3	6-Mar	28-Mar	2
100	S1	26	7	7	7	4	4	HOLLAND ARMY	W25	100073 JKT	TENDER SAMPLE 2	SEAMSEALING JKT	XL	AVAILABLE	4	13-Mar	23-Apr	2
Sam	S1	27	CK	CK	CK		4			Sample space								

CHANGE LOG

Date	Description	Changed by
9-Jan-2024	add register # from ISO team	Yayat
20-Mar-2024	page 6 : change the image screen shoot to relate to TNF	Yayat / Ilham